Rpt-ID: RCPESPRJ Georgia Date: 10/06/2014
User: krender Department of Transportation Page 1 of 3
Estimate Summary By Project

Contract ID: B14689-13-000-0 Estimate Number: 0002 Pay Period: 09/01/2014
to 09/30/2014

Contract Location: Time Allowed: 296  Days
27 BEGINNING AT THE DOOLY COUNTY LINE AND EXTENDII Elapsed Calender Days: 265 Days
Percent Time: 89.53
District: 3 Area: 03
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 11/22/2013
101 SHERATON CT. Date Awarded: 12/06/2013
Date Contract Executed: 01/08/2014
Date Notice to Proceed: 01/09/2014
MACON GA 31210-1155 Date Work Began: 08/11/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 10/31/2014

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $2,118,245.00 Counties:
Original Contract Amount $2,118,245.00 Pulaski
Funds Available $193,472.25
Percent Complete 90.87%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004614 $2,118,245.00 $2,118,245.00 $193,472.25 90.87% $1,074,665.62

Chief Engineer
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09/01/2014
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Project Number:

Federal State Project Number:

M004614

M004614

SR 27 - MILLING, INLAY, PLMX RESF AND SS SURF

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,539,818.21
$384,954.54
$1,924,772.75

$1,924,772.75

$1,924,772.75

Prev to Date

$680,085.71
$170,021.42
$850,107.13
$0.00 $0.00
$850,107.13
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$850,107.13

Total Payable:

This Estimate

$859,732.50
$214,933.12
$1,074,665.62
$0.00
$1,074,665.62
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1,074,665.62
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Contract ID: B14689-13-000-0 Estimate Number: 0002 Pay Period: 09/01/2014
to 09/30/2014
Project Number M004614
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .250
190835.000 401
.651 $76,524.84 $124,233.59
M004614
0010 231-1250 MISCELLANEOUS CONSTRUCTION, UNPAVED R EA 125.000 .000
EWAYS 285.000 121.000
121.000 $34,485.00 $34,485.00
0030 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN 14,250.000 .000
L BITUM MATL & H LIME 65.360 14,222.670
14,222.670 $929,593.71 $929,593.71
0035 413-1000 BITUM TACK COAT GL 8,210.000 100.000
3.000 6,990.000
7,090.000 $20,970.00 $21,270.00
0045 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 210,100.000 170,340.476
0.520 25,177.055
195,517.531 $13,092.07 $101,669.12
Category Amount: $1,074,665.62 $1,211,251.42

Project Total Amount:

$1,074,665.62

$1,924,772.75



